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IN REPLY PLEASE 
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October 10, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACT 
SUPERVISORIAL DISTRICT 3 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contract: 

 
Project ID No. FCC0000970 - Hollyhills Drain, Unit 8B (Phase II) and Project 
No. 3881, Unit 1-Line E, Cities of Los Angeles and West Hollywood (3), Colich 
Construction, in amount of $69,288.56. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in a public works contract in support 
of the timely completion of the project while avoiding delays and the potential for claims.  
The descriptions of the changes, estimated costs, and necessary time extension are 
listed in the enclosure. 
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The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization is a 
change in work in excess of my delegated limit. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete this 
project, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amount for this contract is $69,288.56. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for this project to 
cover the costs of the requested changes.  A detailed cost breakdown for the changes, 
together with contract cost summary, are included in the enclosure. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
The subject contract for the construction of public works improvements was awarded by 
your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of Public 
Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosure do not change any 
conditions which resulted in the original environmental findings. 
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CONTRACTING PROCESS 
 
The contract provides that the contractor be compensated for work as a result of 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs of the changes are based on contract unit 
prices, time and materials, or negotiated under the provisions of the contract 
specifications.  The methods for arriving at the costs of the changes are included in the 
enclosure. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under this contract and results in a complete and usable facility. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\Section\Administration\Board\Ciw\10-10-06.doc 
 
Enc.  
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 



 

CHANGE IN WORK (AUTHORIZE) 
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PROJECT ID NO. FCC0000970, HOLLYHILLS DRAIN, UNIT 8B (PHASE II) AND 
PROJECT NO. 3881, UNIT 1-LINE E (Cities of Los Angeles and West Hollywood), 
Supervisorial District 3, Contractor:  Colich Construction, L. P. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain and drainage structures; 
dewatering, treatment, and disposal of groundwater; and other appurtenant work. 
 
Changes in Work: 
 
(1) Upgrade Dewatering and Treatment System $37,288.56 
(2) Set-up and Mobilization Cost  32,000.00 
 
 Total  $69,288.56 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to modify the existing 
Dewatering and Treatment System to handle the additional groundwater encountered.  
The cost of this work will exceed the original estimate by the amount shown. 
 
(2) It will be necessary to compensate the contractor to demobilize and move the 
Dewatering and Treatment System. 
 
The cost for Item 1 will be negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  
 
Nine additional working days will be required because of these changes.  
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Revised Contract Amount: 
 
 Original contract amount $12,102,248.00 
 Changes in work previously approved  
    by the Board  156,800.00 
 Changes in work to be authorized         69,288.56 
  
 Revised contract amount $12,328,336.56 

 
HK:lgm 
O:\Projects\Programs - Flood\HollyhillsDrnU8BPHII&Proj3881U1LnE (FCC0000970)\Changes\CIW5a.doc 
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